



Digital Team - Task Assignment Data

Assignment Plan Completion Date	Allocated Hours	Actual Task Assignment Labor Hours	Assignment Comments	Project Full Name	Task Name	Project Due Date
Assigned User: Brandon Alford						
4/2/2021	5.00	0.00		11769-NorthStar - Website Design & Dev for NorthStar Sports Advocates	UI	6/30/2021
4/5/2021	2.00	0.00	Due 4/5 - Digital Layout Revisions	12085-Sequoia - TAM Website Updates	Digital Layout Revisions	6/30/2021
4/6/2021	4.00	0.00	Due 4/6 - Logo	12353-VRGNLV - Elia Beach Club Brand Development	Layout - Logo	5/31/2021
4/6/2021	4.00	0.00		11419-OHMarketing - FY21 Website - Content Development	Design Revisions	12/31/2021
Total for Assigned User: Brandon Alford						
	15.00	0.00				
Assigned User: Keith Greene						
3/16/2021	80.00	0.00		11769-NorthStar - Website Design & Dev for NorthStar Sports Advocates	Staging & Development	6/30/2021
3/19/2021	0.00	6.75		11419-OHMarketing - FY21 Website - Content Development	Development	12/31/2021
3/26/2021	3.00	0.00	Layout due 3/26 by 1PM	12273-Sequoia - Google Ads Landing Page-Form	Initial Digital Layout	5/31/2021
4/1/2021	8.00	0.00		11769-NorthStar - Website Design & Dev for NorthStar Sports Advocates	R1 Development	6/30/2021



Digital Team - Task Assignment Data

Assignment Plan Completion Date	Allocated Hours	Actual Task Assignment Labor Hours	Assignment Comments	Project Full Name	Task Name	Project Due Date
Assigned User: Keith Greene						
4/5/2021	1.00	0.00	Due 4/5 - report	11340-ADHS - AZ Health Zone March Website Management	Reporting	3/31/2021
4/6/2021	24.00	4.00	Due 4/6 - write data upload script	11457-ADHS - AZ Health Zone SFSP Data Site Uploads	Write Script	9/30/2021
4/30/2021	8.00	0.00	Ongoing task for April	12384-ADHS - AZ Health Zone April Website Management	CMS Support	5/13/2021
4/30/2021	14.00	0.00	Ongoing task for April	12384-ADHS - AZ Health Zone April Website Management	Web dev/bug fixes	5/13/2021
5/5/2021	1.00	0.00	Due 5/5 - April reporting	12384-ADHS - AZ Health Zone April Website Management	Reporting	5/13/2021
Total for Assigned User: Keith Greene						
	139.00	10.75				
Assigned User: Michael Vaughan						
3/16/2021	20.00	80.25		11769-NorthStar - Website Design & Dev for NorthStar Sports Advocates	Staging & Development	6/30/2021
3/19/2021	0.00	0.00		11419-OHMarketing - FY21 Website - Content Development	Development	12/31/2021
3/26/2021	5.00	0.00		12224-Sequoia - Hubspot Integration	Integration	4/13/2021



Digital Team - Task Assignment Data

Assignment Plan Completion Date	Allocated Hours	Actual Task Assignment Labor Hours	Assignment Comments	Project Full Name	Task Name	Project Due Date
Assigned User: Michael Vaughan						
4/1/2021	2.00	0.00		11769-NorthStar - Website Design & Dev for NorthStar Sports Advocates	R1 Development	6/30/2021
4/7/2021	2.00	0.00		12259-commando - Commerce Website Migration [Shopify]	Scope Development-Agency Srvs	5/31/2021
Total for Assigned User: Michael Vaughan						
	29.00	80.25				
Assigned User: Patricia Goode						
3/12/2021	0.50	0.00		11769-NorthStar - Website Design & Dev for NorthStar Sports Advocates	Final Layout Revisions	6/30/2021
3/19/2021	0.50	0.50		12260-AZL - AZL - FY21 Misc. Production - OH Website RFP Submission Page	Resource Allocation	4/30/2021
4/5/2021	3.00	0.00	Due 4/5 - report	11340-ADHS - AZ Health Zone March Website Management	Reporting	3/31/2021
4/7/2021	2.00	0.00		12259-commando - Commerce Website Migration [Shopify]	Scope Development-Agency Srvs	5/31/2021
4/30/2021	0.25	0.00	Ongoing task for April	12384-ADHS - AZ Health Zone April Website Management	CMS Support	5/13/2021



Digital Team - Task Assignment Data

Assignment Plan Completion Date	Allocated Hours	Actual Task Assignment Labor Hours	Task Assignment Comments	Project Full Name	Task Name	Project Due Date
Assigned User: Patricia Goode						
4/30/2021	0.25	0.00	Ongoing task for April	12384-ADHS - AZ Health Zone April Website Management	Web dev/bug fixes	5/13/2021
5/5/2021	3.00	2.50	Due 5/5 - April reporting	12384-ADHS - AZ Health Zone April Website Management	Reporting	5/13/2021
Total for Assigned User: Patricia Goode						
	9.50	3.00				
	192.50	94.00				